


October 18 and 21




BACKLOG 18

Name	Assignee	Due date	Priority
Build mission dashboard and challenge editor	IH		
Finalize Campus Challenge project scope	IH		
Implement initial SQLite data flow	IH	Wed	
Initialize Flutter app and connect navigation	IH	Wed	
Complete Challenge CRUD			
Prepare presentation and final build	IH	10/28/26	
Implement and test Mission Match		Sat	
Finish documentation and AI feature explanation	IH	10/28/26	
Package Kanban contribution evidence	IH	10/28/26	
Complete peer usability review and revisions		10/28/26	
Verify and submit final project package		10/28/26	
Implement persistent settings	IH	Sat	
Implement rewards and challenge completion		Sat	
Test offline persistence and accessibility	IH	10/28/26	
Create five-screen wireframes and navigation flow	IH	Today	




Project1_MAD
Search Ctrl+K
AI Chats
Home
Create
Meetings
My Tasks
More
AI Chats
Last week
Remove To-Do Buck... 11:55 pm
Add Tasks and Assig... 11:48 pm
School Creative Desi... 6:51 pm
Ask, Build, Create
Agents
Brain
New Super Agent
Spaces
All Tasks - Project1_MAD
Space
Team Space
Project1_MAD
List 14
New Space
Channels
Welcome
General - Project1_MAD
Add Channel
Direct Messages
Iyana Halliburton — You
New message
Invite
Upgrade
Customize Sidebar
Don't let important updates slip by. Enable real-time notifications.
Enable
Snooze
Project1_MAD
Agents
Automate
Brain²
Share
Add Channel
Overview
List
Board
View
Group: Status
Subtasks
Sort
Filter
Closed
Assignee
Customize
Add Task
BACKLOG 1
Complete peer usability review and revisions
3 days ago
Add Task
READY 4
Complete Challenge CRUD
Implement rewards and challenge completion
Oct 24
Implement progress history and corrections
Oct 24
Implement persistent settings
Oct 24
Add Task
IN PROGRESS 7
Implement initial SQLite data flow
Oct 21
Test offline persistence and accessibility
3 days ago
Finish documentation and AI feature explanation
3 days ago
Verify and submit final project package
3 days ago
Build mission dashboard and challenge editor
Package Kanban contribution evidence
3 days ago
REVIEW / TEST 2
Initialize Flutter app and connect navigation
Oct 21
Implement and test Mission Match
Oct 24
Add Task
DONE 4
Finalize Campus Challenge project scope
Started Oct 18
Create five-screen wireframes and navigation flow
Oct 18
Plan the Mission Match smart helper
Oct 18
Assemble and submit proposal package
Oct 18
Add Task
Add group


Project1_MAD / List
Created Oct 18
Brain²
Share
Verify and submit final project package
Tags
Empty
Collapse empty fields
Owner role: Team. Campus Challenge project.
Add fields
Add subtask
Relate items or add dependencies
Checklists 7 open
Final Products
AI_FEATURE.md
AI_FEATURE.md
Kanban_Contribution_Evidence.pdf
Questions-Only Word Doc (.docx)
PowerPoint Presentation (.pptx)
Signed Contribution Statement
README.md
Activity
2
You created this task
Oct 18 at 11:45 pm
Iyana Halliburton Just now
Adding here to track -- copy of our shared personal checklist doc
Reply

(October 28/31)

